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Sub-Project: IFAP Conversion/Migration, Testing, Deployment    Mod Ptr Lead: Dave Gordon 
 
Project Mgr: Mark Raulin SFA Lead: Sandi Foy-McCabe 
 
Value Points 
• None at this time 
 
Work Planned for This Week: 
• Complete development of Schools Portal/IFAP/Interwoven Integration Test Plan. 
• Continue working installation/testing of frame relay connection between Beacon/Exolve and the VDC. 
• Begin component testing of Schools Portal and IFAP applications at AC’s Reston Government Solution Center (GSC). 
• Continue development of Schools Portal/IFAP/Interwoven User Acceptance Test Plan. 
• Continue development of Schools Portal/IFAP/Interwoven Capacity/Stress Test Plan. 
• Continue development of Schools Portal/IFAP/Interwoven Beta Test Plan. 
 
Work Completed during This Week: 
• Began component testing of Schools Portal and IFAP applications at AC’s Reston Government Solution Center (GSC). 

 
Planned Work in Progress: 
• Continued to install/test frame relay connection between Beacon’s remote development site and the VDC. 
• Continued development of Schools Portal/IFAP/Interwoven Integration Test Plan. 
• Continued development of Schools Portal/IFAP/Interwoven User Acceptance Test Plan. 
• Continued development of Schools Portal/IFAP/Interwoven Capacity/Stress Test Plan. 
• Continued development of Schools Portal/IFAP/Interwoven Beta Test Plan. 
 
Work Projected for Next Week: 
• Complete development of Schools Portal/IFAP/Interwoven Integration Test Plan. 
• Continue working installation/testing of frame relay connection between Beacon/Exolve and the VDC. 
• Complete component testing of Schools Portal and IFAP applications at AC’s Reston Government Solution Center (GSC). 
• Continue development of Schools Portal/IFAP/Interwoven User Acceptance Test Plan. 
• Continue development of Schools Portal/IFAP/Interwoven Capacity/Stress Test Plan. 
• Continue development of Schools Portal/IFAP/Interwoven Beta Test Plan. 
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Issues Summary 

 
Issue Impact Proposed Solution Severity Owner Creation 

Date 
Target 

Resolve Dare 
Actual 

Resolve Date 
        
Frame relay line at 
Beacon isn’t working. 

Connectivity to the 
VDC for support is 
needed. 

VPN solution for 
Exolve and the Frame 
Relay connection to 
Beacon will be tested 
8/22.  Work with SFA 
to expedite the MCI 
service request. 
  

Medium Raulin 8/25/00    

Frame relay line at 
Exolve/Edge hasn’t 
been installed. 

Connectivity to the 
VDC for support is 
needed. 

Use VPN solution in 
the short term.  
Continue to work on 
getting frame relay line 
installed. 

Medium Raulin 08/25/00   

 
 

 
Risk Summary  

The following section is intended to inform management and team members about project risk areas and their potential  consequences.  Risks are evaluated in 
terms of their potential impact on meeting the target completion date (schedule), increasing project costs (cost), and/or decreasing quality of deliverables 
(quality). 
  

Risk Description Impact Mitigation 
strategy 

Severity of 
impact 

Ability to 
Control 

Owner Creation 
Date 

Target 
Resolve 

Date 

Actual 
Resolve Date 

         
 


